


• 15.2 miles long
• 30 station locations
• 18 stations will be exclusively for Purple Line
• 90% dedicated lanes
• $188M project cost
• Access to 134,603 jobs
• Serving 58,470 people
• 61.6% minority population
• 30.3% low-income population
• More than 25% reduction in transit travel times



FUNDING:
• FTA Small Starts Grant: $81M
• Additional federal grants: $33.9M
• DPW funds: $1.2M
• IndyGo Income Tax/Bonds: $69.3M

Project Budget: $188M*
• Infrastructure: $127M
• Stations: $36M
• Vehicles: $18M
• ROW & Finance Costs: $7M

* Includes $7.4 million of joint funds between CEG, DPW



TIMELINE:
• Construction 2022 – 2024
• Purple Line Service – 2024 

STATUS:
• 100% design completion
• Utility relocation underway
• Federal grant executed
• Construction contracts awarded

NEXT STEPS:
• Continued outreach
• Construction is starting



18 New Center Stations 
At Signalized Intersections

FEATURES:
• Ticket Vending Machines
• Level Boarding
• Real-Time Arrival Signs
• Security Cameras
• Snow Melt
• ADA Accessible

IMPROVEMENTS:
• Rub Rail
• Station Material Selection​
• Median Nose Barrier
• Concrete Sealer 
• Enhanced Wayfinding







25 NEW OR UPGRADED TRAFFIC 
SIGNALS

3 MILES OF MULTI-USE PATH

ADD OR REPAIR 9.5 MILES OF
SIDEWALK INFRASTRUCTURE

392 NEW CURB RAMPS

51,700 LINEAR FEET OF STORM 
SEWER

26.6 LANE MILES OF RESURFACING



Kingdom Apostolic Ministries



40 acres of storm water will be removed from the combined sewer system.



Emerson Avenue and 38th Street



Center-Running Dedicated, 
Bi-Directional Bus-Only Lane

Center-Running Dedicated,
Bus Only Lane

Dedicated Bus-and-Turn (BAT) Lanes



Protected Left & U-Turns Left-hand Bus & Turn (BAT)



Mixed Traffic 
(0.2 mi)

Bi-Directional 
(0.5 mi)

Dedicated 
BAT (3.9 mi)

Center Running 
Dedicated (4.5 mi)

Mixed Traffic 
(0.6 mi)



• IndyGo has reviewed the network redesign from 
2016

• Part of our on-going process to evaluate service

• Breaks the implementation of the network redesign 
into more phases

• Upgrades most of Existing Route 39 to bus rapid 
transit service

• Account for the growing need for better local bus 
service, in addition to the upgrade to the Purple Line
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• 38th Street - College Avenue to Fall Creek Parkway
• 38th Street - Fall Creek Parkway to Keystone Avenue
• 38th Street - Keystone Avenue to Emerson Avenue
• 38th Street - Emerson Avenue to Shadeland Avenue

• 38th Street - Shadeland Avenue to Post Road
• Post Road and Lawrence



Early 2022 -
Late 2022

Early 2022 -
Mid 2023

Mid 2022 -
Mid 2024

Late 2022 -
Late 2024

Early 2022 -
Mid 2023

Early 2022 -
Late 2024

Early 2022 -
Late 2022



PROTECTED LEFT & U-TURNS Lane Dedicated Bus-and-Turn (BAT) Lanes

• Long and short-term closures
• Access to all businesses and residents will be maintained
• No adjacent detour closures simultaneously

Fall Creek Pkwy to Orchard 
Ave: 10-Day Full Closure

Fall Creek Pkwy to Keystone 
Ave: 130-Day Eastbound 

Closure

Keystone Ave: 34th to 46th

10-Day Full Closure

Keystone Ave to Emerson 
Ave: 130-Day Westbound 

Closure
38th & Sherman Dr Intersection: 

14-Day Full Closure
38th & Emerson Ave Intersection: 

18-Day Full Closure

Emerson Ave to Shadeland Ave: 
130-Day Westbound Closure

Pendleton Pike to 56 St: 
60-Day Northbound Closure

Otis Ave: Post Rd to 
Lawrence Village Pkwy

30-Day Full Closure

Wheeler Rd: Otis Ave to 
Rising Rd

30-Day Full Closure

Wheeler Rd: Hawkins Rd to 59th St
30-Day Full Closure

Rising Rd: Wheeler Rd to Lee Rd
10-Day Full Closure



38th Street |Fall Creek Parkway to Keystone Avenue

• Eastbound Detour: Fall Creek Parkway, Keystone Avenue
• Work: Storm sewer, south curb line
• Anticipated Duration: 130 days
• Detour anticipated in the first half of 2022



38th Street |Keystone Avenue to Emerson Avenue

• Westbound Detour: Emerson Avenue, 46th Street, Keystone Avenue
• Work: Inverted crown, drainage, north curb line
• Anticipated Duration: 130 days
• Detour anticipated in the second half of 2022



38th Street |Emerson Avenue to Shadeland Avenue

• Westbound Detour: Shadeland Avenue, 46th Street, Emerson Avenue
• Work: Inverted crown, drainage, north curb line
• Anticipated Duration: 130 days
• Detour anticipated in the first half of 2023



|Post Road & Lawrence

• Northbound Detour: Pendleton Pike, Mitthoeffer Road, 56th Street
• Work: Storm sewer, northbound pavement, curb lines, etc.
• Anticipated Duration: 60 days
• Detour anticipated in the first half of 2023





NEIGHBORHOODS FAITH LEADERS DIGNITARIESANCHOR INSTITUTIONS BUSINESSES

https://indygotransportation-my.sharepoint.com/:x:/g/personal/jpatterson_indygo_net/ESs6TlEPkQJJth5ygVyig60BF54qUSFYH_ZzrkFkGWaYgw?e=XlDQqg&CID=2E508BA2-FBCF-435E-83E3-EDED818B1480&wdLOR=c31251ABA-0A9C-4A1A-9FF4-16855D13F96A


https://www.indygo.net/purple-line/


• Open for Business yard signage

• Open for Business window cling

• Purple Line print collateral 

• Property access map 

• Business promotion and advertising

• Request meeting with IndyGo representative

• Request IndyGo representative at community meeting

• Request IndyGo at community event

• Request IndyGo volunteers for a community project











• Construction Lookaheads 

• Weekly emails and website updates

• Construction Liaisons

• Virtual office Hours every Wednesday from 5-6pm. Visit Community Tools page.

• Call or email them directly for urgent matters

• Next Door Social Media Post – Weekly

• Transit Ambassador Activation

• Community Advisory Committee (CAC) Updates

• Community Events

DURING CONSTRUCTION



SPECIAL PROGRAMS MANAGER

Jordan Patterson 

jpatterson@indygo.net

CONSTRUCTION LIAISON

Jarvis Jointer

Jarvis.Jointer@IndyGo.net




